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ESTIMATE RUN 12/18/2020

ESTIMATE SUMMARY 13:21:44

CONTID: C22481         ESTIMATE NO: 0004 FINL 2005

PCN: 22481-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50B PUEBLO (MP 318) STR K-18-BZ & K-18-BY PERCENT TIME:

PROJECT NO: NH0504-908                    

US50B PUEBLO (MP 318) STR K-18-BZ & K-18-BY

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 501,654.15 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 570,845.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,562.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.06

WORK DAYS

WORK DAYS

99.40%

3,000.00

0.00

0.00

8,562.69

$

$

$

$

498,654.15

0.00

498,654.15

0.00

498,654.15

0.00

0.00

498,654.15

0.00

AMOUNT DUE 498,654.15 8,562.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,562.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.0 TIME ALLOW: 68

ORIG TIME ALLOW: 68

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/20/2020

09/14/2020

12/07/2020

12/07/2020

12/18/2020

07/09/2020

07/23/2020

08/20/2020

08/20/2020
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PCN: 22481-BID    ESTIMATE RUN 12/18/2020

PROJECT: NH0504-908                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

23,754.031.000

0.00

1.000

L S 

23,754.03000

0010 Removal of Riprap 312.000

0.000

202-00027  
 

4,293.12312.000

0.00

312.000

SY  

13.76000

0015 Unclassified Excavation 370.000

0.000

203-00000  
 

8,295.40370.000

0.00

370.000

CY  

22.42000

0020 Embankment Material (Complete In Place) 763.000

0.000

203-00060  
 

19,921.93763.000

0.00

763.000

CY  

26.11000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

226.58000

0030 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

206.98000

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

109.96000

0040 Structure Excavation 869.000

0.000

206-00000  
 

19,482.98869.000

0.00

869.000

CY  

22.42000

0045 Structure Backfill (Class 2) 58.000

0.000

206-00200  
 

2,179.0658.000

0.00

58.000

CY  

37.57000

0050 Topsoil 105.000

0.000

207-00205  
 

2,181.90105.000

0.00

105.000

CY  

20.78000

0055 Stockpile Topsoil 105.000

0.000

207-00210  
 

1,512.00105.000

0.00

105.000

CY  

14.40000
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PCN: 22481-BID    ESTIMATE RUN 12/18/2020

PROJECT: NH0504-908                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 1,320.000

0.000

208-00002  
 

4,857.601,320.000

0.00

1,320.000

LF  

3.68000

0065 Rock Check Dam 2.000

0.000

208-00041  
 

2,450.462.000

0.00

2.000

EACH

1,225.23000

0070 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,488.321.000

0.00

1.000

EACH

1,488.32000

0075 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,377.851.000

0.00

1.000

EACH

1,377.85000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

63.45000

0085 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

320.853.000

0.00

3.000

HOUR

106.95000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

154.10000

0095 Removal of Trash 3.000

0.000

208-00107  
 

414.123.000

0.00

3.000

HOUR

138.04000

0100 Erosion Control Management 11.000

0.000

208-00207  
 

1,566.4011.000

0.00

11.000

DAY 

142.40000

0105 Water Control 1.000

0.000

208-00400  
 

39,849.111.000

0.00

1.000

L S 

39,849.11000

0110 *Seeding (Native) 1.700

0.000

212-00006  
 

2,772.531.700

0.00

1.700

ACRE

1,630.90000
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PCN: 22481-BID    ESTIMATE RUN 12/18/2020

PROJECT: NH0504-908                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 1.700

0.000

212-00032  
 

10,582.501.700

0.00

1.700

ACRE

6,225.00000

0120 *Mulching (Weed Free Hay) 1.400

0.000

213-00002  
 

1,045.241.400

0.00

1.400

ACRE

746.60000

0125 *Mulch Tackifier 280.000

0.000

213-00061  
 

966.00280.000

0.00

280.000

LB  

3.45000

0130 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

1,298.000

0.000

216-00201  
 

2,868.581,298.000

0.00

1,298.000

SY  

2.21000

0135 Geotextile (Erosion Control) (Class 1) 285.000

0.000

420-00102  
 

923.40285.000

0.00

285.000

SY  

3.24000

0140 Steel Sheet Piling (Type II) 1,338.000

0.000

501-00200  
 

38,052.721,338.000

0.00

1,338.000

SF  

28.44000

0145 Soil Riprap (12 Inch) 150.000

0.000

506-00412  
 

10,257.00150.000

0.00

150.000

CY  

68.38000

0150 *Grouted Riprap Slope and Ditch Paving 643.000

0.000

507-00350  
 

174,002.23643.000

0.00

643.000

CY  

270.61000

0155 *Fence Barbed Wire with Metal Posts 738.000

0.000

607-01000  
 

4,243.50738.000

0.00

738.000

LF  

5.75000

0160 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.75000

0165 *Haul Road 1.000

0.000

621-00200  
 

29,917.281.000

0.00

1.000

L S 

29,917.28000
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PCN: 22481-BID    ESTIMATE RUN 12/18/2020

PROJECT: NH0504-908                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Surveying 1.000

0.000

625-00000  
 

14,705.241.000

0.00

1.000

L S 

14,705.24000

0175 *Mobilization 1.000

0.000

626-00000  
 

31,628.661.000

0.00

1.000

L S 

31,628.66000

0180 *Public Information Management (Tier IV) 86.000

0.000

626-01114  
 

3,951.7086.000

0.00

86.000

DAY 

45.95000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Repair City Street 0.000

0.000

700-70130  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 Muck Excav 100.000

0.000

203-00100  
 

4,753.00100.000

0.00

100.000

CY  

47.53000

0215 Riprap (18 In) 100.000

0.000

506-00218  
 

9,583.00100.000

0.00

100.000

CY  

95.83000

0220 Added Item (Hour)/ Additional as build request from 
designer

0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

150.00000

0225 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

20.000

HOUR

150.00000

CAT 474,197.710.00477,197.71CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,828.921.000

0.00

1.000

EACH

22,828.92000
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PCN: 22481-BID    ESTIMATE RUN 12/18/2020

PROJECT: NH0504-908                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

18,466.87000

0205 Sanitary Facility 2.000

0.000

620-00020  
 

1,627.522.000

0.00

2.000

EACH

813.76000

CAT 24,456.440.0024,456.44CURRENT AMT0400 $ $ $

$ 498,654.150.00$501,654.15$CURRENT AMTPROJECT TOTAL


